



CHANGE ORDER

DATE: October 16, 2015 CO #: 1233-19-01
 TO: L. Thorn Co., Inc. PROJECT: Carroll County Middle School
 6000 Grant Line Road Renovation & Addition
 New Albany, IN 47150 Carrollton, Kentucky
 BG 13-168
 RTA 1233
 CONTRACT DATE: March 24, 2014 CONTRACT FOR: PO 1233-19
 CCBOE PO 140475

THE CONTRACT IS CHANGED AS FOLLOWS:
 (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Due to an estimating error, the mason subcontractor applied the wrong amount of masonry material on one elevation to a different supplier. This change order is to transfer funds to L. Thorn Co. (DPO 1233-19) from Northfield Block Co. (DPO 1233-28), see CO 1233-28-01 for the corresponding deductive change order from Northfield Block Co.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$12,212.20
<hr/>	
The original Contract Sum was	\$62,940.00
The net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	\$62,940.00
The Contract Sum will be Increased by this Change Order in the amount of	12,212.20
The new Contract Sum including this Change Order will be	\$75,152.20
The Contract Time will be Unchanged	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	NA

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects, Inc. 101 Old Lafayette Avenue Lexington, Kentucky 40502 <hr/> ARCHITECT <i>(Firm name and address)</i>	L. Thorn Co., Inc. 6000 Grant Line Road New Albany, IN 47150 <hr/> CONTRACTOR <i>(Firm name and address)</i>	Carroll County Board of Education 813 Hawkins Street Carrollton, Kentucky 41008 <hr/> OWNER <i>(Firm name and address)</i>
--	--	--

<hr/> BY <i>(Signature)</i> <hr/> <i>(Typed or printed name)</i>	<hr/> BY <i>(Signature)</i> <hr/> <i>(Typed or printed name)</i>	<hr/> BY <i>(Signature)</i> <hr/> <i>(Typed or printed name)</i>
--	--	--

<hr/> DATE	<hr/> DATE	<hr/> DATE
-------------------	-------------------	-------------------